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1. Introduction

1.1 Background

Site Number: C5BS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/24/2016 Start Date: 5/24/2016

Demob Date: Completion Date: 5/27/2016

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Illinois EPA

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

The Site is a tire recycling operation owned/operated by two different entities. All American Recycling, Inc. operates a
recycling operation at the site and GMI Recycling operates a tire material storage facility. The piles of shredded tires
which were involved in the fire are located at the GMI Recycling facility. The facility is surrounded by a financially
distressed, predominantly lowincome community.

1.1.2.1 Location

GMI Recycling Services (scrap tire collection operation) is located at 1703 Cottage Grove Avenue, Ford Heights, Illinois
60411.

All American Recycling (tire shred storage and recycling operation) is located at 1705 Cottage Grove Avenue, Ford
Heights, Illinois 60411.

1.1.2.2 Description of Threat

There are two primary threats from the incident. Contaminated runoff (containing oils from the burning tires) from
firefighting operations threatens release to Deer Creek.  Air emissions from the fire (smoke containing particulates and
polyaromatic hydrocarbons) threaten human health downwind of the site.  Areas currently downwind of the site are
primarily residential, with a middle school and several churches located within the area impacted by the smoke plume.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A perimeter site walk was conducted upon arrival. A lowlying area leading to a culvert was receiving the majority of the
contaminated runoff water from firefighting operations.  Deer Creek runs east of the facility, though a low lying area,
retention area, and culvert is currently restricting firefighting runoff from entering Deer Creek.  A heavy smoke plume was
visible for miles. The plume is impacting downwind receptors in a primarily residential area with several churches and a
middle school.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The fire was believed to be under control by the evening of May 24.  However, the tire shred piles flared up periodically
throughout the night of May 24 and into the morning of May 25.  EPA is supporting the response through air
monitoring/sampling and water quality monitoring.  In addition, EPA provided technical assistance and temperature
monitoring on tire shred piles throughout the night of May 24 to assist in the identification and extinguishing of hot spots
remaining in the piles.

2.1.2 Response Actions to Date

5/26/16  5/31/16:

Under the guidance of Illinois EPA, GMI Recycling continued to address hot spots on the shredded tire pile and work
began to create smaller wind rows of tire shreds unaffected by the fire. The windrows were constructed with adequate
distance between piles at serve as a fire break. U.S. EPA continued to conduct air monitoring around the perimeter of the
Site and at Ford Heights Middle School utilizing AreaRAE monitors and DustTrak particulate monitors thru late afternoon
on 5/28/16. Water quality monitoring continued thru 5/27/16 at the downstream and source locations for impacts; no
adverse readings for Dissolved Oxygen or pH were detected. Samples of the fire suppression water were collected on
5/26/16 to be analyzed by certified laboratory for VOCs, SVOCs, PCBs, TPH,, and metals; results are expected by
5/31/16. GMI Recycling hired an environmental contractor to sent up portable tanks for storage of the fire suppression
water and arrange for offsite disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owners of both GMI Recycling Services and All American Recycling, which currently own & operate tire recycling
collection & recycling services, respectively, at the Site, are assisting in response efforts.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 10

Contaminant(s) of Concern Hydrocarbon Impacted Soil and Water

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

 X Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  X Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 X
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 20 gallons

Unleaded Fuel Used  20 gallons

Alternative/E85 Fuel Used 0 gallons

Electricity from electric company 0 kWh

Electric Company Name and Account # NA

Electricity from sources other than the electric
company

kWh

Solid waste reused NA enter

Solid waste recycled NA pounds

Water Used gallons

Waste Stream Medium Quantity Manifest # Treatment Disposal

 NA

2.2 Planning Section

2.2.1 Anticipated Activities

EPA/START will remain on site providing air monitoring/sampling and water quality monitoring in support of response
operations. SUMMA canister samples will be sent for laboratory analysis.

2.2.1.1 Planned Response Activities

Ford Heights Fire Department (FHFD) will provide 24 hour surveillance of tire fire and address any hot spots/flareups as
specified by Illinois EPA 

2.2.1.2 Next Steps

EPA has transitioned oversight of cleanup operations to Illinois EPA.

Illinois EPA has issued an Order to GMI Recycling addressing the tire removal, contaminated fire suppression water
disposal, and future site investigation and remediation activities.

2.2.2 Issues

2.3 Logistics Section

NA

2.4 Finance Section

2.4.1 Narrative

The response is being handled under CERCLA authority, as the primary threat to human health and the environment at
this time is from air emissions (smoke) from the fire.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $5,000.00 $3,500.00 $1,500.00 30.00%

Intramural Costs

USEPA  Direct $5,000.00 $3,500.00 $1,500.00 30.00%

Total Site Costs $10,000.00 $7,000.00 $3,000.00 30.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Brown is serving in this role.

2.5.2 Liaison Officer
OSC Brown is serving in this role.

2.5.3 Information Officer

OSC Brown is serving in this role.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Ford Heights Fire Department

Illinois EPA

Cook County EMA

Metropolitan Water Reclamation District

Mutual Aid Box Alarm System 27

4. Personnel On Site

EPA: 2

Illinois EPA: 1

START: 1

TOTAL: 4

5. Definition of Terms

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act 

FHFD: Ford Height Fire Department

OSC: OnScene Coordinator

PCBs: Polychlorinated Biphenyls

START: Superfund Technical Assessment and Response Team

SVOCs: Semivolatile Organic Compounds

VOCs: Volatile Organic Compounds

TPH: Total Petroleum Hydrocarbon

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epaosc.org/fordheightstirefire

6.2 Reporting Schedule

This is the final PolRep

7. Situational Reference Materials

No information available at this time.
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2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 10

Contaminant(s) of Concern Hydrocarbon Impacted Soil and Water

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

 X Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  X Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 X
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 20 gallons

Unleaded Fuel Used  20 gallons

Alternative/E85 Fuel Used 0 gallons

Electricity from electric company 0 kWh

Electric Company Name and Account # NA

Electricity from sources other than the electric
company

kWh

Solid waste reused NA enter

Solid waste recycled NA pounds

Water Used gallons

Waste Stream Medium Quantity Manifest # Treatment Disposal

 NA

2.2 Planning Section

2.2.1 Anticipated Activities

EPA/START will remain on site providing air monitoring/sampling and water quality monitoring in support of response
operations. SUMMA canister samples will be sent for laboratory analysis.

2.2.1.1 Planned Response Activities

Ford Heights Fire Department (FHFD) will provide 24 hour surveillance of tire fire and address any hot spots/flareups as
specified by Illinois EPA 

2.2.1.2 Next Steps

EPA has transitioned oversight of cleanup operations to Illinois EPA.

Illinois EPA has issued an Order to GMI Recycling addressing the tire removal, contaminated fire suppression water
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2.3 Logistics Section
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2.4 Finance Section

2.4.1 Narrative

The response is being handled under CERCLA authority, as the primary threat to human health and the environment at
this time is from air emissions (smoke) from the fire.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $5,000.00 $3,500.00 $1,500.00 30.00%

Intramural Costs

USEPA  Direct $5,000.00 $3,500.00 $1,500.00 30.00%
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written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.
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EPA: 2

Illinois EPA: 1

START: 1

TOTAL: 4

5. Definition of Terms
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START: Superfund Technical Assessment and Response Team

SVOCs: Semivolatile Organic Compounds

VOCs: Volatile Organic Compounds

TPH: Total Petroleum Hydrocarbon

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epaosc.org/fordheightstirefire

6.2 Reporting Schedule

This is the final PolRep

7. Situational Reference Materials

No information available at this time.
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Carolyn Bohlen, U.S. EPA
Phillippa Cannon, U.S. EPA
John Glover, U.S. EPA
Bruce Everetts, Illinois EPA
Marc Miller, Illinois DNR
Todd Rettig, Illinois DNR
John Kim, Illinois EPA
Todd Goeks, NOAA
Wayne Babcock, U.S. Department of Interior
Robert Burr, U.S. Department of Interior
Annette Trowbridge, U.S. Fish & Wildlife
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From: Jaime Brown, OSC 

Date: 5/31/2016 

Reporting Period: 5/26/16 5/31/16 

1. Introduction

1.1 Background

Site Number: C5BS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/24/2016 Start Date: 5/24/2016

Demob Date: Completion Date: 5/27/2016

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Illinois EPA

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

The Site is a tire recycling operation owned/operated by two different entities. All American Recycling, Inc. operates a
recycling operation at the site and GMI Recycling operates a tire material storage facility. The piles of shredded tires
which were involved in the fire are located at the GMI Recycling facility. The facility is surrounded by a financially
distressed, predominantly lowincome community.

1.1.2.1 Location

GMI Recycling Services (scrap tire collection operation) is located at 1703 Cottage Grove Avenue, Ford Heights, Illinois
60411.

All American Recycling (tire shred storage and recycling operation) is located at 1705 Cottage Grove Avenue, Ford
Heights, Illinois 60411.

1.1.2.2 Description of Threat

There are two primary threats from the incident. Contaminated runoff (containing oils from the burning tires) from
firefighting operations threatens release to Deer Creek.  Air emissions from the fire (smoke containing particulates and
polyaromatic hydrocarbons) threaten human health downwind of the site.  Areas currently downwind of the site are
primarily residential, with a middle school and several churches located within the area impacted by the smoke plume.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A perimeter site walk was conducted upon arrival. A lowlying area leading to a culvert was receiving the majority of the
contaminated runoff water from firefighting operations.  Deer Creek runs east of the facility, though a low lying area,
retention area, and culvert is currently restricting firefighting runoff from entering Deer Creek.  A heavy smoke plume was
visible for miles. The plume is impacting downwind receptors in a primarily residential area with several churches and a
middle school.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The fire was believed to be under control by the evening of May 24.  However, the tire shred piles flared up periodically
throughout the night of May 24 and into the morning of May 25.  EPA is supporting the response through air
monitoring/sampling and water quality monitoring.  In addition, EPA provided technical assistance and temperature
monitoring on tire shred piles throughout the night of May 24 to assist in the identification and extinguishing of hot spots
remaining in the piles.

2.1.2 Response Actions to Date

5/26/16  5/31/16:

Under the guidance of Illinois EPA, GMI Recycling continued to address hot spots on the shredded tire pile and work
began to create smaller wind rows of tire shreds unaffected by the fire. The windrows were constructed with adequate
distance between piles at serve as a fire break. U.S. EPA continued to conduct air monitoring around the perimeter of the
Site and at Ford Heights Middle School utilizing AreaRAE monitors and DustTrak particulate monitors thru late afternoon
on 5/28/16. Water quality monitoring continued thru 5/27/16 at the downstream and source locations for impacts; no
adverse readings for Dissolved Oxygen or pH were detected. Samples of the fire suppression water were collected on
5/26/16 to be analyzed by certified laboratory for VOCs, SVOCs, PCBs, TPH,, and metals; results are expected by
5/31/16. GMI Recycling hired an environmental contractor to sent up portable tanks for storage of the fire suppression
water and arrange for offsite disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owners of both GMI Recycling Services and All American Recycling, which currently own & operate tire recycling
collection & recycling services, respectively, at the Site, are assisting in response efforts.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 10

Contaminant(s) of Concern Hydrocarbon Impacted Soil and Water

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

 X Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  X Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 X
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 20 gallons

Unleaded Fuel Used  20 gallons

Alternative/E85 Fuel Used 0 gallons

Electricity from electric company 0 kWh

Electric Company Name and Account # NA

Electricity from sources other than the electric
company

kWh

Solid waste reused NA enter

Solid waste recycled NA pounds

Water Used gallons

Waste Stream Medium Quantity Manifest # Treatment Disposal

 NA

2.2 Planning Section

2.2.1 Anticipated Activities

EPA/START will remain on site providing air monitoring/sampling and water quality monitoring in support of response
operations. SUMMA canister samples will be sent for laboratory analysis.

2.2.1.1 Planned Response Activities

Ford Heights Fire Department (FHFD) will provide 24 hour surveillance of tire fire and address any hot spots/flareups as
specified by Illinois EPA 

2.2.1.2 Next Steps

EPA has transitioned oversight of cleanup operations to Illinois EPA.

Illinois EPA has issued an Order to GMI Recycling addressing the tire removal, contaminated fire suppression water
disposal, and future site investigation and remediation activities.

2.2.2 Issues

2.3 Logistics Section

NA

2.4 Finance Section

2.4.1 Narrative

The response is being handled under CERCLA authority, as the primary threat to human health and the environment at
this time is from air emissions (smoke) from the fire.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $5,000.00 $3,500.00 $1,500.00 30.00%

Intramural Costs

USEPA  Direct $5,000.00 $3,500.00 $1,500.00 30.00%

Total Site Costs $10,000.00 $7,000.00 $3,000.00 30.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Brown is serving in this role.

2.5.2 Liaison Officer
OSC Brown is serving in this role.

2.5.3 Information Officer

OSC Brown is serving in this role.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Ford Heights Fire Department

Illinois EPA

Cook County EMA

Metropolitan Water Reclamation District

Mutual Aid Box Alarm System 27

4. Personnel On Site

EPA: 2

Illinois EPA: 1

START: 1

TOTAL: 4

5. Definition of Terms

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act 

FHFD: Ford Height Fire Department

OSC: OnScene Coordinator

PCBs: Polychlorinated Biphenyls

START: Superfund Technical Assessment and Response Team

SVOCs: Semivolatile Organic Compounds

VOCs: Volatile Organic Compounds

TPH: Total Petroleum Hydrocarbon

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epaosc.org/fordheightstirefire

6.2 Reporting Schedule

This is the final PolRep

7. Situational Reference Materials

No information available at this time.
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Date: 5/31/2016 

Reporting Period: 5/26/16 5/31/16 

1. Introduction

1.1 Background

Site Number: C5BS Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/24/2016 Start Date: 5/24/2016

Demob Date: Completion Date: 5/27/2016

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Illinois EPA

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response

1.1.2 Site Description

The Site is a tire recycling operation owned/operated by two different entities. All American Recycling, Inc. operates a
recycling operation at the site and GMI Recycling operates a tire material storage facility. The piles of shredded tires
which were involved in the fire are located at the GMI Recycling facility. The facility is surrounded by a financially
distressed, predominantly lowincome community.

1.1.2.1 Location

GMI Recycling Services (scrap tire collection operation) is located at 1703 Cottage Grove Avenue, Ford Heights, Illinois
60411.

All American Recycling (tire shred storage and recycling operation) is located at 1705 Cottage Grove Avenue, Ford
Heights, Illinois 60411.

1.1.2.2 Description of Threat

There are two primary threats from the incident. Contaminated runoff (containing oils from the burning tires) from
firefighting operations threatens release to Deer Creek.  Air emissions from the fire (smoke containing particulates and
polyaromatic hydrocarbons) threaten human health downwind of the site.  Areas currently downwind of the site are
primarily residential, with a middle school and several churches located within the area impacted by the smoke plume.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A perimeter site walk was conducted upon arrival. A lowlying area leading to a culvert was receiving the majority of the
contaminated runoff water from firefighting operations.  Deer Creek runs east of the facility, though a low lying area,
retention area, and culvert is currently restricting firefighting runoff from entering Deer Creek.  A heavy smoke plume was
visible for miles. The plume is impacting downwind receptors in a primarily residential area with several churches and a
middle school.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The fire was believed to be under control by the evening of May 24.  However, the tire shred piles flared up periodically
throughout the night of May 24 and into the morning of May 25.  EPA is supporting the response through air
monitoring/sampling and water quality monitoring.  In addition, EPA provided technical assistance and temperature
monitoring on tire shred piles throughout the night of May 24 to assist in the identification and extinguishing of hot spots
remaining in the piles.

2.1.2 Response Actions to Date

5/26/16  5/31/16:

Under the guidance of Illinois EPA, GMI Recycling continued to address hot spots on the shredded tire pile and work
began to create smaller wind rows of tire shreds unaffected by the fire. The windrows were constructed with adequate
distance between piles at serve as a fire break. U.S. EPA continued to conduct air monitoring around the perimeter of the
Site and at Ford Heights Middle School utilizing AreaRAE monitors and DustTrak particulate monitors thru late afternoon
on 5/28/16. Water quality monitoring continued thru 5/27/16 at the downstream and source locations for impacts; no
adverse readings for Dissolved Oxygen or pH were detected. Samples of the fire suppression water were collected on
5/26/16 to be analyzed by certified laboratory for VOCs, SVOCs, PCBs, TPH,, and metals; results are expected by
5/31/16. GMI Recycling hired an environmental contractor to sent up portable tanks for storage of the fire suppression
water and arrange for offsite disposal.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The owners of both GMI Recycling Services and All American Recycling, which currently own & operate tire recycling
collection & recycling services, respectively, at the Site, are assisting in response efforts.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

N/A

Cubic yards of contaminated
sediments removed and/or
capped

NA

Gallons of oil/water recovered NA

Acres of soil/sediment cleaned
up in floodplains and riverbanks

NA

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

NA

Number of workers on site 10

Contaminant(s) of Concern Hydrocarbon Impacted Soil and Water

Oil Response Tracking

Estimated volume
Initial amount released N/A

Final amount collected N/A

CANAPS Info

FPN Ceiling Amount N/A

FPN Number N/A

Body of Water affected N/A

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

 X Environmental justice

Tribal consultation or coordination or other issues Congressional involvement High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  X Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 X
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used 20 gallons

Unleaded Fuel Used  20 gallons

Alternative/E85 Fuel Used 0 gallons

Electricity from electric company 0 kWh

Electric Company Name and Account # NA

Electricity from sources other than the electric
company

kWh

Solid waste reused NA enter

Solid waste recycled NA pounds

Water Used gallons

Waste Stream Medium Quantity Manifest # Treatment Disposal

 NA

2.2 Planning Section

2.2.1 Anticipated Activities

EPA/START will remain on site providing air monitoring/sampling and water quality monitoring in support of response
operations. SUMMA canister samples will be sent for laboratory analysis.

2.2.1.1 Planned Response Activities

Ford Heights Fire Department (FHFD) will provide 24 hour surveillance of tire fire and address any hot spots/flareups as
specified by Illinois EPA 

2.2.1.2 Next Steps

EPA has transitioned oversight of cleanup operations to Illinois EPA.

Illinois EPA has issued an Order to GMI Recycling addressing the tire removal, contaminated fire suppression water
disposal, and future site investigation and remediation activities.

2.2.2 Issues

2.3 Logistics Section

NA

2.4 Finance Section

2.4.1 Narrative

The response is being handled under CERCLA authority, as the primary threat to human health and the environment at
this time is from air emissions (smoke) from the fire.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $5,000.00 $3,500.00 $1,500.00 30.00%

Intramural Costs

USEPA  Direct $5,000.00 $3,500.00 $1,500.00 30.00%

Total Site Costs $10,000.00 $7,000.00 $3,000.00 30.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Brown is serving in this role.

2.5.2 Liaison Officer
OSC Brown is serving in this role.

2.5.3 Information Officer

OSC Brown is serving in this role.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Ford Heights Fire Department

Illinois EPA

Cook County EMA

Metropolitan Water Reclamation District

Mutual Aid Box Alarm System 27

4. Personnel On Site

EPA: 2

Illinois EPA: 1

START: 1

TOTAL: 4

5. Definition of Terms

CERCLA: Comprehensive Environmental Response, Compensation, and Liability Act 

FHFD: Ford Height Fire Department

OSC: OnScene Coordinator

PCBs: Polychlorinated Biphenyls

START: Superfund Technical Assessment and Response Team

SVOCs: Semivolatile Organic Compounds

VOCs: Volatile Organic Compounds

TPH: Total Petroleum Hydrocarbon

6. Additional sources of information

6.1 Internet location of additional information/report

https://www.epaosc.org/fordheightstirefire

6.2 Reporting Schedule

This is the final PolRep

7. Situational Reference Materials

No information available at this time.


